



Chicago Public Schools Capital Improvement Program

Location of Projects:

Chicago, Illinois

Role:

Coordinated Construction Project Control Services (CCPCS) is the CPM Scheduling Manager Consultant in the CPS Capital Improvement Program.

Role of the Firm:

Coordinated Construction Project Control Services oversees the project schedules for each project from inception to completion and works with all involved parties to complete the projects on time.

CCPCS provides continuity and communication during the design, pre-construction, construction, close-out and warranty periods.

CCPCS is responsible for coordinating and reporting the progress on all construction projects district wide.

CCPCS manages the data for program-wide schedule reporting and provides multiple schedule reports to CPS management on a weekly basis.

CCPCS performs technical reviews on contractor construction schedules and coordinates with appropriate parties for specification and compliance. If a contractor submits a claim or requests a time extension, CCPCS reviews the potential time impact, performs an analysis, and makes a recommendation for a resolution. CCPCS is also responsible for providing Primavera training to all of the contractors that perform work on CPS contracts.